

# Action Plan: Ramp Up to Transition From Prayer to Missionary Group

Justification: "Where ever a church is established, all the members should engage actively in missionary work. They should visit every family in the neighborhood and know their spiritual condition" (Testimonies, Vol. 6, p. 296). Prayer Group Brethren, the task described in the previous sentence is one step in a larger plan to carry out our work in this community. Events three to five are projects that need volunteers to establish our presence here.

<u>Events</u>	<u>Duration</u>	<u>Start</u>	<u>End</u>	<u>Led By (Workers Needed)</u>
<b>3. Company Status Pursuit</b>	<b>84days</b>	<b>Tue 6/14/11</b>	<b>Sat 10/1/11</b> .....Project Leader: _____	
Contact three SDA Ministers for Protocol	4d	Tue 6/14/11	Fri 6/17/11.....Task Leader: _____	
Research Free SDA Alignment	21d	Fri 7/1/11	Thu 7/28/11.....Task Leader: _____	
Prepare Checklist for Negotiation with Conference	30d	Wed 6/15/11	Mon 6/27/11.....Task Leader: _____	
Identify Member to Represent Group at Talks	8d	Wed 6/15/11	Fri 6/24/11.....Task Leader: _____	
Compare Alignment Options & Make Decision	9d	Sun 8/7/11	Wed 8/17/11.....Task Leader: _____	
Complete and Submit Paper Work	15d	Wed 8/17/11	Tue 9/6/11.....Task Leader: _____	
Negotiate Sticking Points	30d	Mon 8/22/11	Fri 9/30/11.....Task Leader: _____	
Publish Alignment Status to Members	1d	Sat 10/1/11	Sat 10/1/11.....Task Leader: _____	
<b>4. Grease Machinery for Operation</b>	<b>25days</b>	<b>Mon 7/4/11</b>	<b>Thu 8/4/11</b> .....Project Leader: _____	
Address Unfinished Business	4d	Mon 7/4/11	Thu 7/7/11.....Task Leader: _____	
Set Up Monthly Business Meeting	4d	Mon 7/4/11	Thu 7/7/11.....Task Leader: _____	
Set Up Once-a-Month Social Event	4d	Mon 7/4/11	Thu 7/7/11.....Task Leader: _____	
Adjust Bank Accounts to New Budget Guidelines	10d	Mon 7/4/11	Fri 7/15/11.....Task Leader: _____	
Ministry Directors Prepare Action Plan with GOT*	15d	Mon 7/4/11	Fri 7/22/11.....Task Leader: _____	
Distribute Debit Card to Ministry Directors	5d	Mon 7/18/11	Fri 7/22/11.....Task Leader: _____	
Report to Prayer Group at Business Meeting	10d	Mon 7/25/11	Thu 8/4/11.....Task Leader: _____	
<b>5. Establish Baptismal Protocol</b>	<b>55days</b>	<b>Mon 6/27/11</b>	<b>Tue 9/6/11</b> .....Project Leader: _____	
Contact three SDA Ministers for Church Protocol	5d	Wed 6/29/11	Mon 7/4/11.....Task Leader: _____	
Prepare Checklist for Negotiation with Church	7d	Mon 6/27/11	Mon 7/4/11.....Task Leader: _____	
Agree on Consensus Approach	5d	Tue 7/5/11	Mon 7/11/11.....Task Leader: _____	
Set Up Meetings with Prospective Candidates	10d	Tue 7/12/11	Mon 7/25/11.....Task Leader: _____	
Identify Readiness Task for Outward Baptism	30d	Mon 7/25/11	Wed 8/31/11.....Task Leader: _____	
Clarify Pastor's Availability for Member Baptism	12d	Mon 8/1/11	Mon 8/15/11.....Task Leader: _____	
Communicate Date of Baptism with Candidate	5d	Tue 8/16/11	Mon 8/22/11.....Task Leader: _____	
Prepare for New Birth Party	4d	Tue 8/23/11	Fri 8/26/11.....Task Leader: _____	
Prayer Group Attends Baptism	7d	Mon 8/29/11	Tue 9/6/11.....Task Leader: _____	
New Birth Party	7d	Tue 8/23/11	Wed 8/31/11.....Task Leader: _____	

Call to Action: This tentative outline, developed June 10, 2011, is an imperfect draft. Pull back your toes, make improvement if indicated, do it in a Christlike manner and with the Spirit of Christ and volunteer for one or more tasks or a project by placing your name in the Led By column. Please return one copy to Bro. Graham by Sabbath, June 18th, 2011 for compilation of the revised work plan. "...The harvest is ripe..." (Joel 3:13) and "...truly... great..." (Luke 10:2); don't let it pass us by (Jeremiah 8:20). Bro. Graham F. Watts, Sr.

**1**

Feedback needed by June 18, 2011. Please take a few minutes to read and complete the Led By column and submit to Bro. Graham.

\*GOT stands for goals (desired end states), objectives (definable specifics that will make the end state a reality) and tasks (to do list).